Time Sheet for:

From: 01-01-2013 To: 02-03-2013

Members: Sarah Cotton

Projects: SSD Project

Date	Activity	Member	Hours Spent	Project	Iteration
SSD Project (13)					
14-02-2013	20 - Search for a customer	Sarah Cotton	1.00	SSD Project	Iteration One
14-02-2013	20 - Search for a customer	Sarah Cotton	3.00	SSD Project	Iteration One
14-02-2013	30 - Design 'Add Customer' GUI	Sarah Cotton	0.50	SSD Project	Iteration One
14-02-2013	49 - Search for customer	Sarah Cotton	3.00	SSD Project	Iteration One
01-03-2013	16 - Search for accommodation by name or type	Sarah Cotton	2.00	SSD Project	Iteration Two
01-03-2013	25 - Carry out 'Search for Customer' Acceptance Testing	Sarah Cotton	0.50	SSD Project	
01-03-2013	26 - Carry out 'Add New Customer' Acceptance Test	Sarah Cotton	0.50	SSD Project	Iteration One
01-03-2013	22 - Room availability	Sarah Cotton	1.00	SSD Project	Iteration Three
01-03-2013	29 - Carry out 'Search For Accomodation' acceptance test	Sarah Cotton	0.50	SSD Project	Iteration Two
01-03-2013	32 - Create expanded use case for 'Add Customer'	Sarah Cotton	0.50	SSD Project	Iteration One
01-03-2013	22 - Room availability	Sarah Cotton	1.00	SSD Project	Iteration Three
02-03-2013	42 - Create expanded use case for 'Check accommodation availability'	Sarah Cotton	0.50	SSD Project	Iteration Three
02-03-2013	43 - Create robustness diagram 'Check accommodation availability'	Sarah Cotton	0.50	SSD Project	Iteration Three
	Total (SSD Project)		**14.50**	SSD Project	

Total Hours: 14.50